

Initial Project Planning Template

Date	11 July 2026
Team ID	XXXXXX
Project Name	EduGenie – Google Gemini Powered Learning Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule and Estimation

Use the following sprint plan for the EduGenie – Google Gemini Powered Learning Assistant project.

Sprint Epic	User Story No.	User Story / Task	Story Priority Points	Team Member	Start Date	End Date
Sprint 1 – Project Setup	USN-1	Set up the FastAPI project structure, configure Google Gemini API, and initialize the development environment.	2 – High	Thokala Madhavi Latha	02-07-2026	03-07-2026
Sprint 2 – AI Modules	USN-2	Develop the Concept Explanation and Question Answering (QnA) modules using Google Gemini 1.5 Pro and LaMini-Flan-T5.	5 – High	Jyothula Praveena	03-07-2026	03-07-2026
Sprint 3 – Educational Features	USN-3	Implement Quiz Generation, Text Summarization, and Personalized Learning Path modules.	5 – High	Thokala Madhavi Latha	04-07-2026	04-07-2026
Sprint 4 – Frontend Development	USN-4	Design the responsive user interface using HTML, CSS, and JavaScript, and integrate it with the FastAPI backend.	4 – High	Illa Manasa	05-07-2026	05-07-2026
Sprint 5 – Testing & Deployment	USN-5	Perform testing, fix bugs, optimize performance, and deploy the EduGenie application using Uvicorn and FastAPI.	3 – Medium	Jyothula Praveena	06-07-2026	06-07-2026